
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:47 PM
Run date

Time

Reviewer: Wright, Doug 23-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 340 Date: 17-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 616

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 77 meters , & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo ,& Ryan had to work on the façade at 77
meters & prepare to work on the struts at 89 meters .

Carlos , Guo , Pablo , Barry , had to pretension the remaining bolts inside the tower shafts . Crews
started at 7:15 AM. They were done at 10:30 AM.

Obra , Michael , Ryan , & Dustin had to work on the house keeping . Crews had to vacuum inside
the façade , pull out of the site the excess materials for the façade , pull their tools , equipments , & set
them on the working platform at 89 meters , prepare to work on the struts & façade at 89 meters . Crews
were done at 10:30 AM. Due to the weather conditions crews left at 10:45 AM.

Anthony , Augie , Casey , Edward , Jacob , Kevin , Richard , Matt , Dathan , Ignacio , Jose , John ,
& Jonathon had to work on the grillage . Crews had to adjust the grillage to align the drilled holes on the
grillage skin & on the tower splice plates . They had to install 4 hydraulic jacks on the North tower shaft on
C plate , lift the grillage 0.15 meters , & bring the splice plates against the skin plates in order to push the
grillage East . They started at 7:30 AM. Crews were done at 8:30 AM.

After that , crews had to drive drift pins to align the holes , install temporary bolts & pretension them .
Crews were done at 9:15 AM.

Matt & his crews left at 9:20 AM. All other crews had to install the minimum required permanent
bolts using 240 mm. bolts . DHGM270020 , DHGM270025 , DHGM270036 , DHGM270041 , &
DHGM270042 . They were done at 11:30 AM.

In the afternoon , Edward , Kevin , Richard had to snug the permanent bolts . Crews started at 12:40
PM. Anthony , Casey , Augie , & Jacob had to work on the gantry . Crews had to change the wedges ,
take the sag of the cables , release the gantry from the grillage & pull it East . Crews were done at 5:00
PM. They left at 5:20 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL BALWINSKIIronworker 4.00 0.00 0.00 4.00
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JNM GUOWU CHENIronworker 4.00 0.00 0.00 4.00

JNM DUSTEN CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LONNY CANDELARIAIronworker 3.00 0.00 0.00 3.00

JNM DATHAN KAAIIronworker 3.00 0.00 0.00 3.00

FOR MATTHEW HOLTIronworker 3.00 0.00 0.00 3.00

JNM JOSE AMAYA-MESAIronworker 3.00 0.00 0.00 3.00

APP JONATHON BISKNERIronworker 3.00 0.00 0.00 3.00

APP JOHN TURNERIronworker 3.00 0.00 0.00 3.00

JNM IGNACIO AGUILERAIronworker 3.00 0.00 0.00 3.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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